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PHENIX New Gas
Systems

HBD and TOF W gas flow
control systems are done.

HBD gas monitoring
system installation
ongoing
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PHENX HBD Signal Rack

Cabling Done
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HBD (Hadron Blow Drier)
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Order in Process,

Finally | Rec. ~ 2 weeks ?

Electronics Cooling

forwarded to Safety

works
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Still Needed for Approval to Operate:
Where will fan(s) be mounted? - CM base "cubby hole"”
fan model and specs to be forwarded to Safety
Written design and operation description and- To be

Order for 5 blowers & drivers (4 +1 spare) is in the

Blower requirements:
5 cfm (142 |/min)
@ 5 in WC (1245 Pa)
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HBD "EBO" Heaters




Subsystem

PHENIX : .
Maintenance & Repairs

..Dry air
distribution balancing ongoing

MuID commissioning next month
after flammable gas is on
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MuTr Dry Air Flow
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- Distribution Upgrade
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Infrastructure

———
PH ENIX

-+ Work
e

C

h CAD/RHIC PHENIX infrastucture related

n mechanical and electrical support

i Roof leak repairs ?

C

a MuID survey Done

| Door Latch maintenance for security Reguested
S Metals Dumpster Reguested
U Run 7 prep support On-going
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T Remaining Schedule

Start Complete

TOF West, RXNP, MPC N

Electronics Installation/Commissioning in progress 11/30/06
HBD

HBD drying heater system commissioning 10/25/06 11/15/06

HBD preamp cooling system 10/1/06 11/30/06

(temporary LN2 system in-place)

Electronics Installation/Commissioning 11/1/06 11/30/06
MuID survey Done Done
MuID commissioning 12/11/06 12/18/06
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Remaining Schedule

PHENIX
(cont'd)
T Start Complete
€  Pink Sheeting & Blue Sheeting Started 20-Nov
c Move MMS full North/Install beam pipe collar 20-Nov 21-Nov
';: Rebuild Rolling door 20-Nov 30-Nov
i Close rolling door 1-Dec 1-Dec
C  Start Flammable Gas Flow 5-Dec 5-Dec
CII All Up Commissioning 5-Dec 18-Dec
RHIC Cooldown Begins = i 8-Dec 8-Dec
ﬁ Beam in yellow ring 18-Dec 18-Dec
p Beam in blue ring 25-Dec 25-Dec
p RHIC beam conditioning 25-Dec 31-Dec
O  Shutdown Concluded/Start of Physics Run 1-Jan 1-Jan
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Looking Ahead
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cWhat's up for next year and beyond
h
0 New CM Crane
& New Beam pipe design
a Muon RPC trigger design
| VTX/FVTX design
S NCC design
u MuTr upgrade ?
P Infrastructure improvements
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SEU Test
John Lajoie Towa State

Experimental Impact Statement

The box dimensions are: 17" x 10" x 3.5".

The only services required by the box in order to function are AC
power and a Catb cable connected to the USB interface.

The FPGA devices will be programmed and monitored over an external USB connection,
which is run over a USB -> Cath extender box. This extender has a maximum range of
150 feet of Catb cable, which should be sufficient to reach from the PHENIX IR to the
rack room, where it will connect to a laptop containing the analysis and configuration
software. (The laptop will require network access, and will comply fully with all BNL
cybersecurity requirements.)

Because SEU events are relatively rare, it would be best to expose the apparatus to as high
a particle flux as possible. However, the box represents a substantial amount of material
and it would be unacceptable to place the box within the acceptance of the central arms.

Placement within one of the muon arms, near or on the central magnet pole, would be optimal.
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SEU Test
John Lajoie Towa State

T e
PH ENIX

One box sent, 2 boxes
arrived. 24 box
contains USB repeater
/extender. Box has
steel brackets XX
Replace brackets find
home for 2" box.

Current proposed
location for test box.
To be oriented with
long side of box
perpendicular to ebeam
orbit direction (z).
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PHENIX Annual
Safety Review

Follow Up

No major problems/no critical action items

Provide as-built drawings and procedures for new gas
systems (TOF W and HBD)

Provide documentation on carpet runner/bridge floor
barrier to J. Levesque for reviw (DONE - Approved)

Comprehensive review of PHENIX procedures, revise where
necessary, retire where appropriate
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+ PHENIX Procedure review
» Thanksgiving Holiday

- Black Friday - 6o shopping!

Next Week

- Finish white sheets/ blue sheets

- HBD, TOF W, RXNP, MPC N electronics

commissioning

Weekly Planning Meeting
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PH . ENIX Where To Find
PHENIX Technical Info

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:
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http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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